
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0021

05/12/2015

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

1047 Days

05/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 63.13

661 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$3,884,843.94

51.51%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $3,884,843.94 53.59% $501,099.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0021

05/12/2015

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,449,519.79 $3,048,640.35 $400,879.44

Non-Participating $862,379.96 $762,160.10 $100,219.86

Total Earnings $4,311,899.75 $3,810,800.45 $501,099.30

Stockpiled Materials $174,008.89 $174,008.89 $0.00

Gross Earnings $4,485,908.64 $3,984,809.34 $501,099.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,485,908.64 $3,984,809.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $501,099.30

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0021

05/12/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .678

 25000.000 .048

BRST0-0005-05(047)

 

.726 $1,200.00 $18,150.00

0065 433-1000     REINF CONC APPROACH SLAB SY  620.000 .000

 152.000 279.000

 

 

279.000 $42,408.00 $42,408.00

Category Amount: $43,608.00 $60,558.00

Category Number: 0020 CULVERT

0105 207-0203     FOUND BKFILL MATL, TP II CY  61.000 61.186

 66.780 .000

 

 

61.186 $.00 $4,086.00

Category Amount: $0.00 $4,086.00

Category Number: 0030 EROSION CONTROL

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 300.675

 22.820 .000

 

 

300.675 $.00 $6,861.40

0175 167-1500     WATER QUALITY INSPECTIONS MO  29.000 17.000

 650.000 2.000

 

 

19.000 $1,300.00 $12,350.00

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,220.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

1,220.000 $.00 $18,580.60

Category Amount: $1,300.00 $37,792.00

Category Number: 0050 DRAINAGE

0290 441-0050     CONC SLOPE DRAIN SY  46.000 60.050

 75.000 .000

 

 

60.050 $.00 $4,503.75

Category Amount: $0.00 $4,503.75



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0021

05/12/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0389 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  9,681.000 4,676.100

 13.210 311.111

 

 

4,987.211 $4,109.78 $65,881.06

Category Amount: $4,109.78 $65,881.06

Category Number: 0070 BRIDGE NO 1

0521 520-2216     PILING, PSC, 16 IN SQ LF  .000 1.250

 43.500 .000

PILE CUTOFF - Piling, PSC, 16 IN SQ

                                                            

1.250 $.00 $54.38

0526 520-2218     PILING, PSC, 18 IN SQ LF  .000 80.720

 43.500 .000

CUT OFF

                                                            

80.720 $.00 $3,511.32

0562 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .331

 1430000.000 .126

1

 

.457 $180,180.00 $653,510.00

0563 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .373

 365500.000 .121

1

 

.494 $44,225.50 $180,557.00

Category Amount: $224,405.50 $837,632.70

Category Number: 0080 BRIDGE NO 2

0590 511-1000     BAR REINF STEEL LB  5,888.000 5,888.000

 0.790 .000

 

 

5,888.000 $.00 $4,651.52

0595 520-2216     PILING, PSC, 16 IN SQ LF  185.000 225.000

 58.000 .000

 

 

225.000 $.00 $13,050.00

0625 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,655.000 416.227

 60.000 86.667

 

 

502.894 $5,200.02 $30,173.64



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0021

05/12/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO 2

0635 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .010

 185000.000 .970

2

 

.980 $179,450.00 $181,300.00

0640 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .003

 50500.000 .852

2

 

.855 $43,026.00 $43,177.50

Category Amount: $227,676.02 $272,352.66

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Project Total Amount: $501,099.30 $4,311,899.75


